Reflective Cracking Construction Notes
Date: December 29, 2014

Project: Reflective Cracking Indoor Phase IV

Weather:
6:54 AM 3:54 PM

Temperature (°F): 39.0 42.1
Dew Point (°F): 28.9 21.0
Humidity (%): 67 43
Visibility (Miles): 10.0 10.0
Wind (MPH): 69N 46N
Conditions: Overcast Clear

Working Hours: 7:00 AM — 4:30 PM

Sub-Contractor(s): ARA, Rodriguez Consulting, Mike Goffredo Plumbing & Heating

Personnel: (1) technician (ARA), (1) survey consultant (Rodriguez), (1) HVAC technician (Mike
Goffredo)

Equipment: Hand tools

Reflective Cracking Construction Notes:

An HVAC technician from Goffredo Plumbing & Heating was on-site to evaluate the issues with
the Reflective Cracking chiller sequencing. An SRA technician with an HVAC background was
also present. The problem was determined to be a faulty oil pressure switch. Goffredo will locate
and install a replacement switch at a later date.

A survey consultant from Rodriguez was on-site to review the firmware update for the Leica
survey equipment.



